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From the
Project Director
By any account, 2020 has been an unforgettable year. The COVID-19
pandemic has ensured this year will go down as one of the most
difficult times in the modern era.
Despite that, the Hazelwood Rehabilitation Project has continued to take significant
steps forward.
Most importantly for the Rehabilitation Project team, it has been a year with an
excellent safety record. In the Project we live the philosophy of ‘Safety First’ and it is
the most important focus of everything we do. In 2020, we achieved dual milestones,
that of four years without a Lost Time Accident (LTA) and shortly after 4 million work
hours LTA-free. Ensuring all of our people return home safely every day is a core focus
of the organisation, and we continue to strive to achieve that goal.
Because of COVID-19, this existing strong focus upon health and safety was, if
anything, further entrenched. When COVID-19 first impacted Victoria, we responded
by implementing a range of measures to prevent and combat any outbreak of the
virus onsite. More details on what we did are outlined further in this report, but I’m
pleased to say that in a number of instances we led the way. One example was the
implementation of mandatory mask wearing for all on site before that regulation was
enforced across the State.
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In 2020, we achieved
dual milestones of four
years without a Lost
Time Accident (LTA) and
4 million work hours
LTA-free. Ensuring all
of our people return
home safely every day
is a core focus of the
organisation, and we
continue to strive to
achieve that goal.

Because of our existing adherence to strict
health and safety protocols, the COVID-19
safety measures were taken up rapidly
within our workforce.
At the same time, we managed to achieve
some significant milestones within the
Rehabilitation Project.
The highest profile single event of 2020
was undoubtedly felling of the eight iconic
chimneys of the former Hazelwood Power
Station. The magnitude of this achievement
by the principal demolition contractor Delta
Group and the ENGIE Hazelwood team
cannot be overstated.
The team had to be innovative and adapt
to the additional COVID-19 challenges to
ensure everything went according to plan.
The fact that it did go to plan on Monday
25 May 2020 is a tribute to the entire team.
Other elements of the demolition
program have also continued, with the
demolition of Large Mining Equipment,
some mechanically and some by explosive
controlled collapse. More details on the
program are expanded upon later in this
report.

Less publically visible but still
vital to our program has been the
ongoing earthworks across the site,
to prepare the Mine void for future
planned lake filling. Evidence of
the progress made becomes more
visible each month, especially on
the eastern batters.
Infrastructure works in support of
future planned mine filling have also
proceeded well, with the Eastern
Ring Main and an additional water
supply pipeline now in place to
support the fire service system, and
future mine filling.
The schedule for planned mine fill
commencement was not approved,
but we continue to work with the
State Government and its key
departments to seek a solution.
All in all, it has been a productive
year, despite the many challenges on
site, for the surrounding community
– and indeed, for the world.
The dedication of our tight-knit
team and our contractors, with
support from ENGIE Hazelwood’s
shareholders, has enabled
this continued progress with
the assistance and oversight
of Government regulators and
agencies, support from emergency
services and other key stakeholders
and understanding from the
community. We acknowledge that
the rehabilitation process, involving
as it does the demolition of
significant Latrobe Valley landmarks,
is not a cause for celebration but a
process that needs to be completed
on the way to creating a productive
landform for future uses on the
Hazelwood site.

Tony Innocenzi
Project Director
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Site Stats – Our people

UP TO

TOTAL OF

MORE THAN

400

75%

people
employed

of
employees

on the project
during 2020

from the Gippland/
Latrobe Valley area

INSTALLED

6 km

1,486
safety
walks

of 900mm
pipeline

completed

to support future
planned mine filling and
ongoing fire suppression

Multiple stakeholder engagement sessions held
with emergency service agencies, regulatory agencies,
and key community stakeholders.

PLACED

MORE THAN

1.4

8,000

million
cubic meters

trees, shrubs
and grasses

of soil as part of stabilising earthworks

planted on the Eastern Overburden Dump

55,000

tonnes
of steel

removed from site for recycling
as part of the demolition program

Completion of aerial spraying
and vegetation removal to prepare
for the 2020/2021 fire season
DEMOLITION OF THE
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Hazelwood
Chimneys
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Establishment of a new website
www.hazelwoodrehabilitation.com.au

Safety
ENGIE Hazelwood has a
strong and ongoing focus on
safety, which is our number
one priority. In 2020 we
managed to achieve another
injury-free year and along the
way achieved two significant
milestones.
In the first half of the year, the
project celebrated four years and
also more than four million staff
hours without a Lost Time Accident
(LTA).
By the end of the 2020 calendar
year, this has extended to more than
1,700 days lost time injury free, that
is more than four and a half years.
The safety message is continually
front of mind, with everyone directed
to use the ‘Take 5’ safety handbook
and supported by safety walks
across the site. During 2020, 1486
safety walks were undertaken, which
enables a ‘fresh eyes’ approach to
identifying any potential hazards.
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COVID-19 response
As with every workplace and indeed
community around the world, the
coronavirus pandemic created great
challenges for the ENGIE Hazelwood
Rehabilitation Project.
Through our early response and stringent application of
new health and safety measures, ENGIE Hazelwood was
successful in keeping the COVID-19 at bay during 2020.
ENGIE Hazelwood promptly implemented measures in
line with (and in a number of cases, exceeding) State
Government recommendations.

Local organisations benefit from
ENGIE Hazelwood safety record
In 2020 a number of local charities
received a boost thanks to ENGIE
Hazelwood’s health and safety record on
the Rehabilitation Project.
ENGIE Hazelwood donated a total of $50,000 to five
different organisations to celebrate a significant
time without any Lost Time Accidents (LTA). In a dual
achievement, the project celebrated four years and
also more than four million staff hours without an LTA.
A decision was made to provide a donation to local
organisations that provide community support,
especially with the impacts of COVID-19.
The beneficiaries were the four Neighbourhood
Houses in the Latrobe Valley, in Morwell, Churchill,
Moe and Traralgon, and the local arm of the Salvation
Army.
The organisations were selected after the Hazelwood
Rehabilitation Project team was asked to suggest who
should benefit from the donations. The neighbourhood
houses and Salvation Army were nominated because
of their excellent works in the local community.
All of the groups undertook increased works in areas
such as emergency food relief and supporting isolated
and lonely people in the local community. Their
activities increase the safety and wellbeing of local
people, something ENGIE Hazelwood supports and
encourages.
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These included, as of mid-March, working from home
for all staff who could do so, implementation of social
distancing and requirements for use of hand sanitisers.
Areas such as brew rooms and meeting rooms were
altered to create appropriate social distancing spaces
and work schedules adjusted to allow for staggered start
times.
As the pandemic continued, the Project team designed
and adopted its own measures, such as installation of
foot-powered door opening devices around the site.
By the end of May, distribution of personal crockery and
cutlery was rolled out with each person responsible for
cleaning and keeping their own set with them, not in the
kitchen areas.
For people critical to the Rehabilitation Project and who
needed to be onsite, restrictions on numbers in offices
and rooms were implemented, although increased use
of virtual meetings through Microsoft Teams was a
requirement. Restrictions on numbers of individuals
travelling within vehicles onsite were also brought in.
Mandatory use of masks on site was implemented
in July, just before the State Government made it a
requirement in the general community.
Temperature testing was also put in place for everyone
entering the site along with COVID-19 declaration forms.
As the COVID-19 situation in Victoria eased, so too have
some of the measures at the Hazelwood Rehabilitation
Project. However, core initiatives remain, including
social distancing, use of masks as required, individual
utensils, temperature testing, hand sanitising and a
focus on hygiene.

Demolition
2020 was a significant year for the
demolition program with several
high-profile elements of the
program successfully completed.
These included demolition by explosive
controlled collapse of the eight chimneys at
the former Hazelwood Power Station, and
demolition by explosive controlled collapse
of two dredgers and the first of four Boiler
Houses.
All of these works were enabled by
several years of preparatory works,
including asbestos removal, demolition
of surrounding infrastructure and other
site preparation works. The asbestos
removal work program in particular has
been managed by a specialist workforce,
with the material disposed of safely in an
EPA-licensed asbestos containment landfill
cell on site and close to the former power
station.
Significant community engagement
took place to inform the community
and stakeholders about the demolition
works program. Local advertising,
media coverage, letter box drops to near
neighbours, community notice board
information and direct contact with key
groups were all characteristics of the
information program.
In the COVID-19 environment, public
forums were not possible, so virtual
on-line sessions were held and regular
on-line meetings were held with various
key groups. Regulators, local government,
community interest groups and other
key stakeholders were included in these
conversations.
ENGIE Hazelwood would also like to
recognise the local emergency services and
agencies, whose input and support both
during the planning and execution stages
was vital to the safe delivery of the works.
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Chimneys demolition a key achievement
The successful demolition of the eight chimneys at the former
Hazelwood Power Station was one of the key achievements of 2020.

The high profile event was the source of much
community interest and when it took place on
Monday 25 May 2020 it was watched online by
thousands of people from the Latrobe Valley and
beyond. Hundreds of thousands of people around
the world have since seen the demolition video
through various multimedia channels.
The safe and successful controlled collapse was
the culmination of the enormous amount of
pre-work and planning undertaken by ENGIE
Hazelwood and principal demolition contractor
Delta Group, in conjunction with a range of
international and local subject matter experts and
agencies. All eight chimneys were successfully
felled in just over a minute, with extensive air
quality and asbestos monitoring demonstrating
safe conditions, and full compliance with relevant
environmental approvals.

• With reference to the EPA Airwatch Criteria,
the monitoring results have confirmed that
the air quality was of a GOOD standard with
reference to PM2.5 and PM10 at all boundary
monitored locations post the chimney
demolition.
• Noise monitoring was conducted. Throughout
the chimney fell event, the peak noise level
monitored was 61 dBA at the mine license
boundary.

One of the key elements of the controlled collapse
of the chimneys was the extensive environmental
planning and subsequent monitoring program
undertaken around the site. Development of this
program began more than 12 months prior to the
blast fell event, with specialist analysis of climate
data and weather patterns to determine optimal
blast conditions.
Environmental analyses undertaken by
independent hygienists following the chimney
demolition works (a series of soil sample tests,
and data captured from airborne asbestos
monitors installed around the site boundary)
confirmed that asbestos did not leave the
immediate fell zone following the demolition,
air quality remained at a ‘good’ level and noise
monitoring results were in line with predicative
modelling.
As reported to EPA Victoria, key results of the
monitoring program included:
• Analysis of the downwind settled dust did not
identify anyasbestos contamination
• Soil samples collected were recovered to
confirm that no asbestos fibre had impacted on
the Open Cut Mine
• Of the 123 air monitoring tests, all results were
below the laboratory detection limit.
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Boiler House 4 completes year
The last of the explosive demolition activities in 2020 was the
successful controlled collapse of Boiler House 4, Unit 7 on Tuesday
15 December 2020.
Importantly, extensive monitoring
confirmed no issues with asbestos
contamination, anywhere on site. Overall,
the structure and dust suppression
measures behaved as modelled, ensuring
the safety of all site personnel as well as
the local community.
The results of monitoring for noise, dust
and asbestos indicated that the demolition
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complied with all applicable regulatory
standards. Noise data confirmed levels
did not exceed the OH&S noise standards.
All asbestos monitoring confirmed no
positive detections of asbestos fibres
anywhere on site.
The monitoring results are publicly
available on the Project’s website
www.hazelwoodrehabilitation.com.au
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Dredgers
(Large Mining Equipment)
In the second half of 2020, principal
demolition contractor Delta Group,
began works to undertake explosive
controlled collapse of Large Mining
Equipment (LME) within the mine
void, namely bucketwheel dredgers,
that were unable to be felled using
mechanical demolition.
The three dredgers, 11, 10 and 9 are situated
in the north-western corner of the mine void
and are not visible from outside the mining
licence area.
The first of the dredger demolition works,
Dredger 11, was carried out on 15 October
2020 and proved a success.
The second of the dredger demolition works,
Dredger 10, was carried out on 29 October
2020 and again proved successful.
The dredgers fell as planned onto sand and
clay dampening pads, which were set up to
reduce any potential vibration impact.
The focus of ENGIE Hazelwood and the
demolition contractor Delta Group in 2021
will switch to remaining LME demolition in
the mine.
All dredgers once demolished will be
processed and the material recycled.
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Rehabilitation
and Closure Plan
ENGIE Hazelwood has continued to liaise and work with
Government throughout 2020 on the regulatory approvals
necessary to progress further planned stages of the
Rehabilitation Project.
In early 2020, a detailed Rehabilitation and Closure Plan
(RCP) and Work Plan Variation (WPV)were submitted to
Earth Resources Regulation (ERR) and referral agencies for
assessment and approval.
Technical studies completed in
2020 to support the WPV / RCP
submission included:
• Improved modelling and
prediction of water quality
of the proposed Hazelwood
pit lake
• High resolution study of the
erodibility of the materials
which comprise the foreshore
of the proposed pit lake
• Understanding the impact of
wind and wave erosion on the
foreshore material

ENGIE
continues a
• Modelling of ground
world
leading
movements
around the
proposed pit lake.
approach to
rehabilitation of
the Hazelwood
Site.

• Investigation of the shallow
aquifer system surrounding
the proposed pit lake, and
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The studies listed above were
completed by external technical
experts familiar with the specific
conditions present at the Hazelwood
site. The studies were also subjected
to third party peer reviews by
further external technical experts.
This ensures ENGIE Hazelwood
continues to take a technically
robust approach to the development
of its rehabilitation plans, work
methodologies and risk control
processes for the Hazelwood site.
ENGIE Hazelwood also continues to
collect a range of site-specific data
such as wind speed, wind direction,
rainfall, water quality, water flow,
etc. This data will improve future
modelling and understanding
of conditions relevant to the
implementation and management of
the proposed pit lake.
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Environmental
responsibility
As the Hazelwood site undergoes transformation from brown coal mine and
1600MW Power Station, environmental investigations and remediation form
a large part of the works program.
There is a strong focus internally and
externally to ensure all the works being
planned and undertaken improve the 4,000
hectare site. A challenge is to address and
resolve the long term impact of more than 50
years of power generation, when Hazelwood
supported Victoria’s development through
provision of inexpensive electricity.
One of the activities progressed during the
year was development of a Clean Up Plan in
response to Clean Up Notices issued by EPA
Victoria, a common practice upon the closure
of a large industrial site such as Hazelwood.

The Rehabilitation Project has been
proactively investigating and addressing
remediation requirements since closure of
the former Power Station in 2017 and, in
response to the EPA Clean Up Notices, has
developed a further detailed audit program
to increase knowledge of any further
contamination, and identify the actions
required to address it.
Given the scale of the site, the audit and
clean-up work will continue into 2021 and
beyond.
In other large programs of environmentfocussed work, more than 8,000 trees,
shrubs and grasses were planted on the
Eastern Overburden Dump (EOD). This was
guided by the results of site investigations
including on the EOD.
Further work was undertaken on
Hazelwood Cooling Pond (HCP) closure
design concepts and works were completed
to mitigate impacts of the HCP operating
at lower levels since 2018 so as to ensure
embankment integrity.
Environmental considerations were
paramount for the numerous rehabilitation
activities during 2020, including the major
demolition works on the former Hazelwood
Power Station and LME demolition. The
principal demolition contractor, Delta
Group, and ENGIE Hazelwood complied with
a s 30A approval issued by EPA Victoria for
demolition works on Boiler House 4, and
LME Dredgers 10 and 11.
No complaints regarding dust from routine
mine rehabilitation works were received
during 2020, and all commitments under
the Landfill Environment Monitoring
Program were met.
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Earthworks
program continues
The profile of the former Hazelwood mine changed enormously during 2020,
with the continuation of a major earthworks and rehabilitation program.
Despite an unusually wet start to the year,
with higher than average rainfall from January
through to April, the earthworks program saw
1.4 million cubic metres of fill placed to achieve
batter stability and re-profiling. The work means
batter stability works in readiness for future
planned Mine filling are nearing completion.

It has been a significant project for the
local community, with Earthworks Group
employing up to 100 operators/tradesmen
and a mobile plant fleet of up to 80 plant
items at the height of the season. This
was supported by up to 15 Delta Rent
mechanics and servicemen.
The work involves excavating material,
hauling it the correct position and then
placing and shaping/ compacting it in
accordance with engineering specifications.
At the Hazelwood Ash Pond 4 (HAP4)
150,000 m3 Ash material was excavated
and the area partially reshaped in
readiness for an EPA-approved capping
system in 2021.
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Fire and Stability
Risk Management
Constant attention is directed to fire risk management and mine stability, two
very important risk-based focuses of the Hazelwood Rehabilitation Project.
365 day a year fire risk manning is maintained at the Hazelwood Rehabilitation Project site. Wet
tests, routine inspections, necessary repairs and regulator/ emergency services liaison activities
carried out all year, with heightened focus leading into and over the summer months. This work is
subject to a high level of scrutiny by a range of regulators and emergency services agencies, who
conduct regular inspections and audits.
The Mine Technical Services team’s role is to ensure that all ground related risks are managed ‘safely’,
are in accordance with all statutory obligations and that the mine remains a ‘stable’ environment.
Constant monitoring is undertaken using a range of technical equipment and real time monitoring
units. All information is stored within the Geographical Information System (GIS) and is routinely
reported internally and externally as part of meeting the mines compliance obligations. This
is supported by an active program of visual geotechnical inspections, Trigger Action Response
Plans(TARPS) and horizontal and vertical bore drilling. This monitoring and inspection regime is all
documented in the mines Ground Control Management Plan (GCMP).
The team also undergoes regular audits and compliance inspections conducted by the Mining
Regulator along with WorkSafe. In 2020 there was a Stability Audit and a further four compliance
inspections, none of which identified any material issues.
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Fire preparedness
Fire readiness has a very high priority at ENGIE Hazelwood
and a range of activities were again the focus heading into the
2020-21 summer period.
Fire awareness training for all on
site was delivered in line with
COVID-19 requirements. Advanced
Fire Readiness training sessions were
also delivered to personnel with
designated fire duties on days of
increased fire risk.
A comprehensive program of
vegetation removal in the mine
and around the site was carried out
throughout 2020, including slashing,
mowing and aerial spraying over hard
to reach places including in the mine.

Fire infrastructure inspections were
conducted, as was “wet testing” within
the mine so as to ensure that the 120
kilometres of spray pipes were delivering
expected levels of coverage.
A new Fire Service Lookout was established
in 2020, as the former Lookout above the
northern batters was removed to make
way for batter profiling works.
The new Fire Service Lookout is above the
South Eastern batters and provides good
visibility across the mine.

There was a stability audit in
2020, which found no outstanding
issues identified, and a further four
successful compliance inspections
were undertaken.
16

HAZELWOOD REHABILITATION PROJECT | ANNUAL REVIEW 2020

Pipeline
completed
One of the large infrastructure sub-projects, construction
of an additional water delivery pipeline, has been
completed on the Hazelwood Rehabilitation Project site.
The completion of pipeline construction was one of the significant
milestones of the year, achieved as it was during pandemic conditions.
Materials were ordered late in 2019 but there were some concerns when
COVID-19 hit that the order would be delayed. However, materials made
it to our shores and from around May 2020, the team moved rapidly to
deliver a very important element of the Rehabilitation Project.
At two and a half kilometres in length, the 900 mm pipe is a key piece of
infrastructure in the plans to achieve mine fill once relevant approvals
are provided.
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Eastern
Ring Main
ready
to go
The Eastern Ring Main,
a significant piece of
infrastructure for the long term,
was completed during 2020.
The 3.5 kilometre pipeline is a major
part of the Hazelwood Rehabilitation
Project as it supports the fire
suppression system.
The finishing touches late in the year
included installation of valves, hydrants
and fittings and coating of pipework
along the East Field Eastern Batters
(EFEB) level three, then installation of
three diesel pumps in the pump station.

In September 2020, a major milestone
in the Eastern Ring Main project took
place.
A 750mm pipeline dropper from level
one to level three on the northern
batters was eased into place by the local
Lendlease team using a 250 tonne crane
and some assisting cranes. The dropper
will connect the new eastern ring main
with existing pipe infrastructure on the
northern batters.
It was an important point in the project,
as it enabled connection at the joining
point, near the Southern Batters of the
Mine, to the existing the ring main.
The photos show the various stages of
the lift and the end result.
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Bore
program
A large task of establishing new bores to
support ongoing safe management of the
Mine, and future proposed mine fill, was
undertaken in 2020.
New bores to the M1 aquifer were installed,
with four of eight bores to the M2 aquifer
complete.
The new bores are situated around the edge
of the open cut mine area. Their purpose is
to allow continued pumping of water from
the under-mine aquifers back into the mine
during future proposed stages of mine filling,
in order to maintain floor and batter stability.
The existing pumps at the base of the mine
that serve a similar pumping purpose at
present to maintain safe conditions are
proposed to be removed before they are
submerged.
Establishing the bores has been a challenging
task, especially to the M2 aquifer. The first
and deepest M2 bore, at 304 metres, was
completed in early August 2020. The second,
third and fourth were then completed to their
target depths of between 280 and 300 metres.
The lessons learned from the first,
challenging, M2 bore installation helped
considerably with the installation of the
further three bores installed in 2020, when
working through design issues and different
ground conditions.

The M1 aquifer bores, whilst not as deep
as the M2 bores, are an important part
of infrastructure to allow mine filling to
commence.
In addition to the M2 program (in which
four bores were necessary to commence
mine filling), the M1 program required
10 bores to be drilled, with seven being
required to commence mine filling. Nine
were drilled and constructed as per design
in 2020 with one to be completed in 2021
as planned.
A number of existing monitoring bores are
intended to be preserved for continuing
use during future proposed mine filling and
beyond. The observational bores play a part
in monitoring geotechnical stability.
New Observation (Hydrogeology) and
Stability (Geotechnical) bores have been
drilled to infill and complement the existing
monitoring bore network.
None of the operational M2 or M1 pump
bores were decommissioned in 2020, due to
the new corresponding grass-level bores not
being operational.
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Spillway
works undertaken
Works on the Hazelwood Cooling Pond spillway were
completed late in the year, which means the water levels in
the pondage remain stabilised at levels required to ensure
embankment integrity.
The works removed a section of the infrastructure which was impeding the
flow at the spillway. The spillway outlet channel remains in place so water
will flow under the Yinnar Road on the western side of the pondage and
continue down Eel Hole Creek.
The photo shows reopening of the penstock valve, post completion of
the works.
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New website
provides
community
updates

In 2020 ENGIE Hazelwood
created a new website
www.hazelwoodrehabilitation.com.au
to provide Rehabilitation Project
updates to the Latrobe Valley and
broader community.
While community engagement has always
been a focus for ENGIE Hazelwood, 2020
was a big year for the Project, with major
demolition and earthworks milestones
continuing to occur.
The team at ENGIE Hazelwood recognised
the need for a stand-alone website to
provide Project specific information to the
Latrobe Valley community and beyond.
The website was used to broadcast the live
stream for both the Chimney and Boiler
House demolition events and will continue
to provide updates as the Project progresses.

Local
employment
Local employment
engaged across the
project in 2020

Local employment
engaged on
earthworks team
10%

ENGIE Hazelwood continues to
seek to engage local employment
on the project where possible. This
strategy to create and support
local employment is shared by our
contractors who strive to target a
minimum of 50% local employees
for the Rehabilitation Project.
In 2020, the percentage of local
employment engaged across the Project was
an average of 77%.

23%

77%
Local
employment

90%

The earthworks team achieved a local
employment rate of 90%.

Outside
employment
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People,
Partners
and our
community
The COVID-19 pandemic affected
ENGIE Hazelwood’s community
partners in different ways in 2020,
with some suspending operations
and others modifying how they
delivered services in and around
the Latrobe Valley.
ENGIE Hazelwood maintained its funding
levels to all major community partners in
2020, allowing them to continue operations
and build capacity. 2020 also saw some
significant milestones, with our food rescue
partner, FareShare, delivering its 250,000th
meal in the Latrobe Valley and our support
of the Gippsland Power Football Club
facilitating full time coaching staff for the
girls’ squad.

Chef James Fien with one of the 10,000 meals
cooked each day in FareShare’s kitchens.
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Community
engagement
As part of ENGIE Hazelwood’s continuing commitment to delivering a
comprehensive and timely community and stakeholder communication
and consultation process, a number of community forums and events were
scheduled to be held in 2020. However, due to the COVID-19 pandemic the
planned community engagement methods had to adapt to ensure the safety of
the public and our workforce.
As a result, in 2020 ENGIE Hazelwood held a
number of online live sessions with subject
matter experts from the Hazelwood team
to provide the community with information
about upcoming major milestones.
As part of our response to COVID-19, ENGIE
Hazelwood also set up live video streams
to ensure the community could still witness
major demolition activities such as the
chimney demolition. This was very well
received in the community with nearly 50,000
views of the chimney demolition live stream.
Many more around the world have since
watched video.

Due to the success of the Chimney fell
event and live stream, ENGIE Hazelwood
also provided footage of the Large Mining
Equipment (Dredger) demolitions in 2020
and a live stream on the ENGIE Hazelwood
YouTube Channel of the controlled collapse of
Boiler House 4.
Targeted stakeholder meetings continued
throughout 2020 with key stakeholders and
community groups such as the Gippsland
Asbestos Related Diseases Support (GARDS),
Victoria Police, CFA and Fire Rescue Victoria,
Ambulance Victoria and the Latrobe Valley
Asbestos Taskforce.
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Ongoing response to COVID-19
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How can the
community stay informed?
The community and other stakeholders are encouraged to remain
informed and up to date on rehabilitation activities occurring at
the Hazelwood site. Information about the Rehabilitation Project
will be provided via the Hazelwood website
www.hazelwoodrehabilitation.com.au, local media outlets, email
updates and via regular community updates and email updates.
To register for updates please email hazelwood.au@engie.com.
In 2020 we were unable to hold face to face engagement sessions with the wider
community due to COVID-19. In 2021, we hope to recommence our program of face-toface community information session when safe to do so. In the interim please call us on
0418 331 683 if you have any questions about the Hazelwood Rehabilitation Project.

